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Attachment I

Agenda, Action Tracking List, and Summary of Discussions

1. Administrative Issues

• Next PMM will be held on March 22, 2006.
• The minutes from the October 6, 2005, PMM were approved.
• The Action Tracking List was reviewed and no actions are open.

2. FFTF Project Status Schedule/Budget/RFP Overview

Al Farabee provided an overview of FFTF deactivation.

DEACTIVATION ITEMS:
The project is recovering from the NA$ incident and beginning a budget review. Rick Bond wanted to
know what the funding savings would be from placing the facility in a long-term low- cost surveillance
and maintenance (S&M) mode. Al stated DOE is not able to release the numbers until 2/1/06. The issue
is, will the project go after residuals which is just one of many planning scenarios currently under
development. Question is will the public and regulators want the project to remove the residuals.
Removal of the sodium residuals is expected to decrease life cycle costs and buy time on the issue of
liscensing the T-3 cask. At feels it makes good economic sense to do the residuals to utilize the current
staff. CIeaning residuals following along term Surveillance and Maintenance (S & M) phase will require
retraining new staff and have a significant cost impact. Al has discussed the Na removal option with the
liquid metal community and they have made it clear that it is best to remove the Na residuals as they
believe that the project will incur a significant life cycle cost increase if it is delayed. Rick made it clear
that the cost that will be saved by the project going to a long-tern-low-cost Surveillance & Maintenance
mode will need to be known prior to the March milestone review as it is very important for Ecology to
know the amount of savings. Rick wanted to know what the plan is now that a new vendor will not be
selected. Ecology received a presentation from a vendor on an approach to bringing a mobile system on
site to perform work. At stated that it is DOES contention to ask the contractor to either convert to
sodium hydroxide for Waste Treatment Plant (WTP) product or dispose the sodium as waste which is the
cheaper path. Rick Bond stated that Ecology is doing a Site Wide strategy on waste disposition and
inquired as to what is the future plan for the disposition of bulk sodium.

Al Farabee said they may let sodium sit until 2011, 2015 or 2018 when the Waste Treatment Plant needs
it. DOE does not want to build another facility. Rick Bond inquired about a cask at PFP that is venting
argon gas, maybe an ISC. FFTF staff was not familiar with any PFP leaking cask and suggested Rick
contact Andrea Hopkins. Rick requested information on fuel storage. Rod Almquist stated that all MOX
fuel will be loaded at the end of March and then be transported to the 200 Area. We are working with
Idaho on sending them sodium bonded fuel in a year or so. Rick asked if only one sodium vessel was left



FFTF Project Managers Meeting
Federal Building

Richland, Washington

January 17, 2006

MEETING MINUTES TRANSMITTAL

and how much remained. Al stated that only one vessel is left and it has 23,000 gallons and it will be
drained at the end of the fiscal year.

Ecology requested that the next PMM be held on March 22, 2006, prior to the quarterly milestone review
to discuss the path forward as it relates to cost savings.

3. Milestone Status

• M-81-OOA —COMPLETE FFTF FACILITY TRANSITIONAND INITIATE THE
SURVEILLANCE AND MAINTENANCE PHASE (Due 2/28/11)

o Status: On schedule

M-8 1-00A-T03 —COMPLETE TRANSFER OF IRRADIATED FUEL TO SECURE ONSITE
STORAGE (Due 3/31/09)

o Status: On schedule

• M-81-OOA-T04 — COMPLETE TRANSFER OF SPECIAL FUEL TO DOE'S IDAHO NATIONAL
ENGINEERING LABORATORYFOR CONSOLIDATED STORAGE (Due 3/31/09)

o Status: On schedule

• M-81-OOA-TO5 —COMPLETE AUAHL4RYPLANTSYSTEMS SHUTDOWN (Due 2/28/11)

o Status: On schedule

• M-81-10-TO1-SUBMITFI7VAL SODIUMDISPOSITIONREPORT (Due 7/31/07)

Status: On schedule.

• M-81-14-TO1-COMPLETE FUEL STORAGE FACILITYSODIUMDRAIN (Due 4/30/07)

o Status: On schedule

• M-81-14-T02 —I7VITL41EINTERIMDECAYSTORAGE VESSEL SODIUMDRALN
(Due 6/30/08)

o Status: On schedule

• M-81-14 - COMPLETEFFTFSODIUMDRAIN(Due 9/30/09)

c Status: On schedule

•
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• M-81-15 - SUBMIT FFTF SURVEILLANCE AND MAINTENANCE PLAN (Due 6/30/10)

o Status: On schedule

• M-92-09 - ESTABLISHMILESTONES FOR AND/OR TARGET DATES IF NEEDED FOR
ACQUISITION OF NEW FACILITIES, MODIFICATION OF EXISTING FACILITIES, AND/OR
MODIFICATIONS OF PLANNED FACILITIES NECESSARYFOR STORAGE,
TREATMENT/PROCESSING, AND DISPOSAL OF HANFORD SITE SODIUM (Due 7/30/09)

o Status: On schedule

• M-92-10 - SUBMIT HANFORD SITE SODIUMDISPOSITIONEVALUATION DEPORT TO
ECOLOGY (Due 7/31/07)

o Status: On schedule

4. New Topics

None

5. Next Deeding

March 22, 2006

ACTION TRACKING LIST

Action	 Assignee	
Date Established/	

Status
Due Date

6



FFTF Project Managers Meeting
Federal Building

Richland, Washington

January 17, 2006

MEETING MINUTES TRANSMITTAL

Attachment 2

List of Attendees
FFTF PMM

R. A. Almquist RL A3-04
J. Ayres Ecology B5-18
F. W. Bond Ecology B5-18
D. H. Chapin RL A3-04
A E. Eby FH N2-57
O. A. Farabee RL A3-04
R. E. Piippo FH H8-12
A T. York FH N2-02
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Distribution:

R. A. Almquist	 RL A3-04
J. M. Ayres	 Ecology HO-57
F. W. Bond	 Ecology HO-57
W. W. Bowen	 DFSH N2-53
D. H. Chapin	 RL A3-04
E. B. Dagan	 RL AS-15
S. V. Doebler	 FH N2-33
M. E. Eby	 FH N2-57
O. A. Farabee	 DOE A3-04
R. E. Piippo	 FH H8-12
D. L. Polzin	 FH N2-01
M. T. York	 FH N2-02

ADMINISTRATIVE RECORD: Debbi-him (two copies): 1g6-08

Please send comments on distribution list to Rob Piippo, H8-12 (373-3285)..
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